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Construction Update No. 30

Concrete Forms are Built; the Scaffolding is Going Up...

Wotkers from McAlvain Construction have built the
forms (photo at right) for the support beams and platform
that will be the base for the new West Steps. Workers
from TMC Masonry are setting up the scaffolding on the
south side of the Capitol (photos below right and left) and
will start cleaning the south side of the building along with
grinding out old joints, which may be a little noisy. As you
can see, Phase One work continues on the State Capitol.

See renewal news online at: http://www.idaho
capitolcommission.org/whatsnew.html

Please note: The intent of renewal news is to provide readers the most current
and complete information as possible regarding construction activities during
the Capitol Restoration project. However, construction schedules are
always subject to change, based upon weather conditions, transport and
acquisition of support equipment and personnel, or other unforeseen
circumstances. Inquiries, comments on the Restoration effort can be sent to
Diane Blume at dblume@adm.state.id.us  If you have questions about renewal
news contact Carole Schroeder at 332-1802 or cschroed@adm.state.id.us
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